

| 工 事 工 程 表 (週間) |           |          | 工事名     |           | 令和 6 年度<br>中ノロ川広域河川一級（大規模特定）塩俵橋右岸取付道路工事 |         |         |         |         |         |                  |        |        |  | 工期             |  | 着工 令和7年4月7日<br>竣工 令和7年11月27日 |  |  |
|----------------|-----------|----------|---------|-----------|-----------------------------------------|---------|---------|---------|---------|---------|------------------|--------|--------|--|----------------|--|------------------------------|--|--|
| 工 事 区 分        | 数 量       | 月<br>構成率 | 令和 7 年  |           |                                         |         |         |         |         |         |                  |        |        |  |                |  | 備考                           |  |  |
|                |           |          | 7 月     |           |                                         |         |         |         |         | 8 月     |                  |        |        |  |                |  |                              |  |  |
|                |           |          | 実施      |           |                                         |         |         |         |         | 計画      |                  |        |        |  |                |  |                              |  |  |
| 21<br>月        | 22<br>火   | 23<br>水  | 24<br>木 | 25<br>金   | 26<br>土                                 | 27<br>日 | 28<br>月 | 29<br>火 | 30<br>水 | 31<br>木 | 1<br>金           | 2<br>土 | 3<br>日 |  |                |  |                              |  |  |
| 計画・準備工         |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 準備工            | 1.0 式     |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
|                |           |          |         | キャリブレーション |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 築堤・護岸工         |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 河川土工           |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 掘削工            | 290.0 m3  |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 盛土工            | 1825.0 m3 |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 法面整形工          | 2600.0 m2 |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 道路改良工          |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 道路土工           |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 掘削工            | 4100.0 m3 |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 路体盛土工          | 1700.0 m3 |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 路床盛土工          | 880.0 m3  |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 法面整形工          | 2350.0 m2 |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 法面工            |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 植生工            | 1410.0 m2 |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 擁壁工            |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| プレキャスト擁壁工      | 18.0 m    |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 排水構造物工         |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| PU型側溝工         | 194.0 m   |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 自由勾配側溝工        | 94.0 m    |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 集水樹工           | 2.0 基     |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 階段工            |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 階段工            | 1.0 式     |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 構造物撤去工         |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 構造物取壊工         | 1.0 式     |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 仮設工            |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 工事用道路工         | 1.0 式     |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 作業ヤード整備工       | 370.0 m3  |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 交通管理工          |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 交通誘導           | 1.0 式     |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 舗装工            |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 舗装工            |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 下層路盤工          | 1907.0 m2 |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 縁石工            |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 縁石工            | 51.0 m    |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 防護柵工           |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 路側防護柵工         | 228.0 m   |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 防止柵工           | 49.0 m    |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 防護柵基礎工         | 134.0 m   |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 道路付属施設工        |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 道路付属物工         | 23.0 本    |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
|                |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 雑 工            |           |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
| 跡片付・書類整理       | 1.0 式     |          |         |           |                                         |         |         |         |         |         |                  |        |        |  |                |  |                              |  |  |
|                |           |          |         |           | 築<br>堤<br>防<br>法<br>確<br>認<br>済<br>認    |         |         |         |         |         | 材<br>料<br>確<br>認 |        |        |  | 実施・・・<br>計画・・・ |  |                              |  |  |